

# Ministry of Education

## Directorate of Projects, Coordination & Delivery

### Kenya Primary Education Development (PRIEDE) Project

JULY 2019: ISSUE 15

**Objective of the Bulletin:** To provide quarterly progress of key project activities. Detailed information can be found on the Ministry's website: <http://education.go.ke/index.php/programmes/kenya-primary-education-development-project>

#### Key Highlights on Project Implementation May to July 2019)

- Hosted a PRIEDE Project benchmarking delegation from Lesotho.
- Finalised the development of a concept note for GPE PRIEDE Project for additional financing and forwarded to the GPE.
- Conducted a total of 374 classroom observations for Term 2, 2019 (May and June conducted by CSO's).
- Training of Teachers on the use of KCPE school specific analysis reports
- Training of relevant staff on the TPAD online system (National, County and School level)
- Documentation and sharing of SIP best practices.
- Assessment of SIP implementation in the Pilot schools.
- Annual Audit of the 4,000 SIP Schools
- Refresher training for head teachers and training of deputy head teachers and BoM members from SIP schools on Financial Management.
- Dissemination of EGM End line and Midline; NASMLA Class 3 & 7 and MLA Form 2 study findings
- Monitored the implementation of SIP by Sub-County, County and National Teams.
- Prepared messages on project achievements for public sharing through the MoE website and during the County Dialogues
- 2019 Quality Education Dialogues conducted in all 47 counties.

#### Upcoming Key Project Activities for August - October 2019 Quarter

- Complete the evaluation of the quality of EGM trainings and the SIP process.
- Development and printing of the SBTS Manual.
- Sensitization of the field officers on the SBTS manual
- Support KICD to develop curriculum designs for SNE
- Reimburse CSOs on lesson observations for Term 3, 2018, and Term 1, 2019

- Sensitisation of the PTTC management and Mathematics tutors on EGM methodologies and PTE Curriculum framework and designs
- Monitoring utilisation of School Specific KCPE Analysis reports
- Monitoring and reporting on TPAD
- Training of relevant staff, head teachers and teachers on the new TPAD online system (National, County and School level)
- Training of TSC HQ Project Technical staff on the new TPAD online system
- Distribution of the new office furniture for TSC to the Counties and National office
- Completion of the ongoing procurement process of Hardware and Software for TSC to support TPAD online system for the first year
- Sharing SIP Good practices.
- Development of the policy guidelines and related simplified operations manual on Management of Capitation Grants
- Capacity Building in Finance for Non-Financial Education Managers (CDE's, CPCs, SCDE and QASOs)
- Printing and Distribution of 5500 Revised FM Training Manuals for Head Teachers, RBA Manual, Audit Manual for School Auditors.
- Validation on data collected using NEMIS
- Printing of the 2017/18 Education Statistical booklet
- Launch of the Education Sector Analysis report and the NESSP, 2018-2022.

#### Abbreviations

- CBC - Competency Based Curriculum
- EGM - Early Grade Mathematics
- RCE - Regional Coordinator of Education
- CDE - County Director of Education
- CSO - Curriculum Support Officer
- PTTC - Primary Teachers Training College
- PTE - Primary Teacher Education
- PS - Principal Secretary
- CEMASTEIA - Center for Mathematics, Science and Technology Education in Africa.
- SBTS - School Based Teacher Development



**PRIEDE Project Coordinator and Deputy Director of Education, Martha Ekirapa makes a presentation to the Lesotho Delegation on a bench marking exercise.**



**Principal Secretary Belio Kipsang' welcomes the Malawian Head of Delegation to Kenya, Bertha Seutloali, for CBC benchmarking**



**Director General Elyas Abdi addresses stakeholders at the regional launch of the PRIEDE-funded Education Quality Dialogues in Garissa County on July 15, 2019.**



**Education Cabinet Secretary Prof George Magotha addresses stakeholders at the national launch of the PRIEDE-funded Education Quality Dialogues in Nakuru County on July 15, 2019.**

Contact: The Principal Secretary  
Ministry of Education  
State Department of Early Learning and Basic Education  
PS email address: [ps@education.go.ke](mailto:ps@education.go.ke)

**Attention: Martha Ekirapa, Deputy Director DPCAD & National PRIEDE Project Coordinator,  
[marthaekirapa@gmail.com](mailto:marthaekirapa@gmail.com)**